

MEETING AGENDA

MEETING TITLE: City of Seguin – Cordova Rd Reconstruction
GVEC Coordination

DATE: 05/4/2023

PROJECT NUMBER: 12775-00

Attendees: See Sign-In Sheet

AGENDA TOPICS:

Cordova Rd	<p>Schedule:</p> <ul style="list-style-type: none"> • Design; Now through Q1 2026- Subject to change • Construction schedule pending <p>Scope</p> <ul style="list-style-type: none"> • Full reconstruction from SH 46 to SH 123 • Expand from 2 to 4 lanes with raised median • Dual shared use paths • Minimum of 120' ROW <p>Design</p> <ul style="list-style-type: none"> • Project is currently in the early stages of design • Vetting alignment alternatives and seeking stakeholder input • Alternatives are not solidified at this time due to unknown environmental and schedule impacts • Environmental and schedule impacts to be determined with TxDOT participation
GVEC	<p>Substation near SH 123</p> <ul style="list-style-type: none"> • Current operations • Operational challenges • Upcoming plans for the property

AGENDA

City of Seguin – Cordova Rd Reconstruction

Coordination

Page 2 of 2

ACTION ITEMS & TAKEAWAYS:

-
-